LSRCA Conservation

Areas Reopening

Plan

LSRCA Board of Directors

May 22nd, 2020

Brian Kemp/Phil Davies





Presentation Overview



- Background
- Steps to Reopen
 Conservation Areas
- Phased Reopening

Background

- March 24th Closed all LSRCA Properties
- May 1st Reopened Trails with Direct Connection to Municipal Trail Systems - MANY THANKS to East Gwillimbury, Newmarket and Uxbridge For Their Support
- May 11th Province of Ontario Reopens Provincial Parks and Conservation <u>Reserves</u> for Limited Day Use Access
- LSRCA Developing/Finalizing Plan to Reopen Properties for Limited Day Use Access by May 29th
- May 19th Province Eases More Restrictions, including community dog parks

Steps to Reopen

- Developing Safety Measures to Return to the Field
- Property Assessments including over 120 kilometres of trail
- Complete maintenance requirements (pre-opening)
- Remove closure barriers
- Update Signage (visitor etiquette, restrictions, etc.)
- Enhanced maintenance procedures once properties are opened
- Update property status with municipal partners (police, by-law)

Reopening Phases

PHASE I - COMPLETE

- Properties within urban areas with direct trail connectivity to municipal trail systems
- Passive Use Only, no amenities opened

PHASE II – MAY 29th

- Properties with no/limited parking facilities and no amenities
- Passive Use Only, no amenities opened
- No Special Use Permits

Reopening Phases

PHASE III – May 29th

- Properties with medium or large parking facilities
- Passive Use Only, no amenities opened (except for Scanlon Creek Bark Park)
- No Special Use Permits

PHASE IV – TBD

- Reopen facilities/amenities
- Awaiting further direction from Province and Health Units

