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Presentation Outline
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• Progress Update (Risk Management Plans, Official Plan 
Amendments, Septic Inspections and Prescribed Instruments) 
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• Questions?
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Objectives of Annual Reporting

Primary Goal:
To assess if threats to drinking water supplies were 
reduced through the implementation of the Source 
Protection Plan

Secondary Goals:
1. Ensure program effectiveness and efficiency
2. Provide accountability and transparency through 

public reporting
3. Inform future budget requests
4. Reduce uncertainty of plan success or failure
5. Inform decision-making and implementation
6. Enable more effective on-the-ground management of 

significant drinking water threats

3



Risk Management 
Plans Progress to-
Date (Completed 
Plans)

We have approximately 119 risk 
management plans remaining to 
negotiate with 15 months to go.
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Risk Management Plans 
Progress to Date
(Completed and In-
Progress Plans)

Question:  How many risk 
management plans were 
considered In-Progress as 
of December 31, 2020?

Answer = 87
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Factors Contributing to Delays in Establishing 
Risk Management Plans

On average it took 22 
months to complete 
Agricultural-based risk 
management plans in 
our region (based on 
11 completed plans in 
2016-2018)

74%
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Official Plan 
Updates 
Progress to 
Date
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Round 2 
Septic 
Inspections  
Progress to 
Date
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Ministry Progress in Addressing Existing Threats
MECP

Fuel Handling 
& Storage

Permit to 
Take Water

Wastewater / 
Sewage Works

Landfilling 
and Storage

OMAFRA

Non-Agricultural 
Source Material Plans

Nutrient Management 
Strategies

100% Complete
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Potential Issues – Risk Management Plans

• The COVID-19 pandemic has significantly impacted risk 
management plan negotiation across the province in the past year. 

• The rate of risk management plan negotiation over the final 15 
months will be impacted by the current COVID-19 pandemic.

• Some Risk Management Officials will need to significantly increase 
the rate of risk management plan establishment to complete all 
required plans by the 2022 deadline.
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Solutions – Risk Management Plans

• Source Protection Authority staff will bring progress reports on risk 
management plans to future Source Protection Committee meetings

• May request another review of the deadline, to account for the 
disruption caused by COVID-19

11



Recommended Progress Score

The Source Protection Committee recommends 
providing a progress score of:

S: Satisfactory
on achieving source protection plan objectives this reporting period.

(Satisfactory = Some of the source protection plan policies have been 
implemented and/or are progressing in accordance with the timelines 
specified in the source protection plan)
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A clean glass of water starts 
long before you turn on the tap

Thank you!

Questions?

Mike Wilson, P.Geo.
Source Water Protection Hydrogeologist
Lake Simcoe Region Conservation Authority
905-895-1281, ext. 281 | 1-800-465-0437 
m.wilson@LSRCA.on.ca
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